

INVITATION

Municipality of Blagoevgrad
in the framework of the project
***“Green” employment in the management of biowastes*”,**
***with the acronym „Green Crew“*,**
Subsidy Contract № B2.9c.11/06.10.2017,
funded by the Cooperation Programme „Greece – Bulgaria 2014-2020“
invites you to a Project Team Meeting
on Tuesday, 16th October 2018, at 10:30 a.m.,
in Blagoevgrad, “Monte Kristo” Hotel, Conference Hall

**INTERREG V-A COOPERATION PROGRAMME
GREECE – BULGARIA 2014-2020**

GREEN CREW
**«"GREEN" EMPLOYMENT IN THE MANAGEMENT OF
BIOWASTES»**

PROJECT TEAM MEETING
16th October 2018
Starts at (10:30) and finishes at (14:30)

“Monte Kristo” Hotel, Conference Hall
Blagoevgrad, Bulgaria

AGENDA

(16 th October 2018)		
10.30 – 11.00	Registration	
11.00 – 11.20	Welcome address Presentation of participants	Deputy Mayor for European Projects and Programs in Municipality of Blagoevgrad +All
11.20 – 11.40	Presentation 1: <i>Progress of Project Deliverables during the First Year</i> <i>Moderator: Papika Athina-Maria</i>	Municipality of Serres (LB)
11.40 – 12.00	Presentation 2: <i>The contribution of the AUTH to Green Crew project</i> <i>Moderator: Georgia Papapanagiotou</i>	Aristotle University of Thessaloniki – Special Account of Research Funds – Faculty of Chemistry (PB2)
12.00 – 12.20	Presentation 3: <i>Project Progress</i> <i>Moderator: Anastasios Tsolakis</i>	Municipality of Nestos (PB3)
12.20 – 12.40	Presentation 4: <i>Progress of the project activities, regarding the implementation of Green_Crew project</i> <i>Moderator: Silvana Vancheva-Pishieva</i>	Municipality of Blagoevgrad (PB4)
12.40 – 14.00	Lunch	
14.00 – 14.20	Open discussion: <i>Definition of task list; time schedule, interactions among WPs; tasks and Deliverables, assignments of tasks; set-up of deadlines; fixing dates of event calendar</i>	All partners
14.20 – 14.30	Closing remarks/ Recap of the meeting	Municipality of Blagoevgrad (PB4)



MEETING MINUTES

2nd Project Team Meeting

Blagoevgrad, 16th October 2018

Date, time:	Tuesday, the 16 th of October, 2018 (from 10:30 am to 14:30 pm)
Venue:	Conference Hall of "Monte Kristo" hotel, Blagoevgrad, Bulgaria
Activity(s):	2 nd Project Team Meeting
Host:	Municipality of Blagoevgrad
Participants:	<p>Municipality of Serres, Lead Beneficiary: CHRAPAS Pantelis, Vice Mayor of the Cleaning Services Division, DASKALOPOULOS Petros, Head Officer of the Cleaning Services Division, KOKKINIDOU Athina, Head officer of EU Programmes Department, PAPIKA Athina-Maria, Project officer</p> <p>Aristotle University of Thessaloniki – Special Account for Research Funds – Department of Chemistry, Partner Beneficiary 2: PAPAPANAGIOTOU Georgia, Scientific personnel</p> <p>Municipality of Blagoevgrad, Partner Beneficiary 4: IVANOVSKI Georgi, Head of Department "Territorial Cooperation and Economic Development", VANCHEVA-PISHIEVA Silvana, Chief expert "European projects and programmes" and Coordinator of Green_Crew project</p>
CONTENTS	
	The meeting started with the welcome words of Mr. Georgi Ivanovski, Head of Department "Territorial Cooperation and Economic Development" in Municipality of Blagoevgrad, who thanked all the participants for attending the meeting. The representatives of the other partners (Municipality of Serres and AUTH) added that they were pleased to be part of this project and to attend the event.
Overview of the project	Mrs. Papika, the local project officer from the Municipality of Serres made a presentation on the progress of Project Deliverables during the first year. Then, Mrs. Papapanagiotou, Scientific personnel from the Aristotle University of Thessaloniki talked



Interreg
Greece-Bulgaria
European Regional Development Fund



Ε

	about their contribution to Green_Crew project. Mrs. Vancheva-Pishieva was the moderator of Municipality of Blagoevgrad and presented the Progress of the project activities, regarding the implementation of Green_Crew.
Open discussion	In the end, an open discussion followed among all the participants. An effort was made throughout the meeting to discuss how the objectives and the deliverables will be implemented in time, according to the Partner's STPPs.

Next meeting planned:	It is planned to take place within 6 months
-----------------------	---

Attached:

Invitation of the meeting

The Agenda of the meeting

The participants list

Photos



MEETING MINUTES

2nd Project Team Meeting

Blagoevgrad, 16th October 2018

Date, time:	Tuesday, the 16 th of October, 2018 (from 10:30 am to 14:30 pm)
Venue:	Conference Hall of "Monte Kristo" hotel, Blagoevgrad, Bulgaria
Activity(s):	2 nd Project Team Meeting
Host:	Municipality of Blagoevgrad
Participants:	<p>Municipality of Serres, Lead Beneficiary: CHRAPAS Pantelis, Vice Mayor of the Cleaning Services Division, DASKALOPOULOS Petros, Head Officer of the Cleaning Services Division, KOKKINIDOU Athina, Head officer of EU Programmes Department, PAPIKA Athina-Maria, Project officer</p> <p>Aristotle University of Thessaloniki – Special Account for Research Funds – Department of Chemistry, Partner Beneficiary 2: PAPAPANAGIOTOU Georgia, Scientific personnel</p> <p>Municipality of Blagoevgrad, Partner Beneficiary 4: IVANOVSKI Georgi, Head of Department "Territorial Cooperation and Economic Development", VANCHEVA-PISHIEVA Silvana, Chief expert "European projects and programmes" and Coordinator of Green_Crew project</p>
CONTENTS	
	The meeting started with the welcome words of Mr. Georgi Ivanovski, Head of Department "Territorial Cooperation and Economic Development" in Municipality of Blagoevgrad, who thanked all the participants for attending the meeting. The representatives of the other partners (Municipality of Serres and AUTH) added that they were pleased to be part of this project and to attend the event.
Overview of the project	Mrs. Papika, the local project officer from the Municipality of Serres made a presentation on the progress of Project Deliverables during the first year. Then, Mrs. Papapanagiotou, Scientific personnel from the Aristotle University of Thessaloniki talked



Interreg
Greece-Bulgaria
European Regional Development Fund



Ε

	about their contribution to Green_Crew project. Mrs. Vancheva-Pishieva was the moderator of Municipality of Blagoevgrad and presented the Progress of the project activities, regarding the implementation of Green_Crew.
Open discussion	In the end, an open discussion followed among all the participants. An effort was made throughout the meeting to discuss how the objectives and the deliverables will be implemented in time, according to the Partner's STPPs.

Next meeting planned:	It is planned to take place within 6 months
-----------------------	---

Attached:

Invitation of the meeting


The Agenda of the meeting

The participants list

Photos



Interreg
Greece-Bulgaria
European Regional Development Fund





Interreg
Greece-Bulgaria
European Regional Development Fund





Interreg
Greece-Bulgaria
European Regional Development Fund



C





Interreg
Greece-Bulgaria
European Regional Development Fund



C





Interreg
Greece-Bulgaria
Ευρωπαϊκή Περιφερειακή Συνεργασία 4ης Συμφωνίας



GREEN CREW

Progress of the activities, regarding the implementation of Green_Crew project

Project Title: “Green” Employment in the Management of Biowastes”, Green_Crew

PB4: Municipality of Blagoevgrad

2nd Project Team Meeting: Blagoevgrad, 16/10/2018



ARISTOTLE
UNIVERSITY
OF THESSALONIKI



Municipality of Nastes



MUNICIPALITY OF BLAGOEVGRAD (PB4) AND PROJECT GREEN_CREW

Approved budget of Municipality of Blagoevgrad (PB4) - 129 424.40 EUR

Main activities to be implemented under the project:

- Organization of a Project Team Meeting
- Organization of a “white-shared” training week
- Organization of one conference on the promotions of the project results for 100 people
- Supply of a smart education equipment



ARISTOTLE
UNIVERSITY
OF THESSALONIKI



Municipality of Nafpaktos



The project is co-funded by the European Regional Development Fund and by national funds of the countries participating in the Interreg V-A “Greece – Bulgaria 2014 -2020” Cooperation Programme

MUNICIPALITY OF BLAGOEVGRAD (PB4) AND PROJECT GREEN_CREW

Main activities to be implemented under the project:

- Preparation of Evaluation and Efficiency assessment report for the SCE
- Development of Guidelines
- Development and delivery of the social impact evaluation study
- Organization of a public awareness campaign on the SCE concept, as well as biowaste composting
- Ensuring information and publicity measures



ARISTOTLE
UNIVERSITY
OF THESSALONIKI



Municipality of Nafpaktos



The project is co-funded by the European Regional Development Fund and by national funds of the countries participating in the Interreg V-A "Greece – Bulgaria 2014 -2020" Cooperation Programme

MUNICIPALITY OF BLAGOEVGRAD (PB4) AND PROJECT GREEN_CREW

Progress of the implementation of the activities for the period 06.10.2017-
16.10.2018

WP 1 „Project Management and Coordination“:

- Participation in the Kick-off meeting, organized by Municipality of Serres
- Organized 12 (twelve) internal project team meetings in Blagoevgrad
- Prepared Request for Modification for a change in the type of a tender procedure
- Prepared and sent to LB 2 (two) PPRs
- Organization of the 2nd Project team meeting
- Keeping correspondence with PBs and JS



ARISTOTLE
UNIVERSITY
OF THESSALONIKI



Municipality of Nestos



The project is co-funded by the European Regional Development Fund and by national funds of the countries participating in the Interreg V-A "Greece – Bulgaria 2014 -2020" Cooperation Programme

MUNICIPALITY OF BLAGOEVGRAD (PB4) AND PROJECT GREEN_CREW

Progress of the implementation of the activities for the period 06.10.2017-
16.10.2018

WP 2 „Communication and Dissemination“:

- Ensuring Information and publicity measures by elaboration of 3 banners, 50 posters, 200 brochures, 200 folders for the social outcomes of „green_waste“ management, 6 publications.
- Prepared Tender dossier for selection of a Contractor, signed Service contract.



ARISTOTLE
UNIVERSITY
OF THESSALONIKI



Municipality of Nafpaktos



The project is co-funded by the European Regional Development Fund and by national funds of the countries participating in the Interreg V-A “Greece – Bulgaria 2014 -2020” Cooperation Programme

MUNICIPALITY OF BLAGOEVGRAD (PB4) AND PROJECT GREEN_CREW

Progress of the implementation of the activities for the period 06.10.2017-
16.10.2018

WP 3 „Exploring the social contribution of bio-waste“:

- Organization of a „white-shared“ training week for approximately 60 participants. Delivery of a report;
- Supplied smart education equipment (smart board, PC equipment, software), 1 (one) PC.



ARISTOTLE
UNIVERSITY
OF THESSALONIKI



Municipality of Nafpaktos



The project is co-funded by the European Regional Development Fund and by national funds of the countries participating in the Interreg V-A “Greece – Bulgaria 2014 -2020” Cooperation Programme

MUNICIPALITY OF BLAGOEVGRAD (PB4) AND PROJECT GREEN_CREW

Activities foreseen for implementation by 31.12.2018

- Ensuring information and publicity measures
- Supply and Delivery of office supplies and expenses.
- Organization of a “White-shared” training week for the period 22/10/2018-26/10/2018.



ARISTOTLE
UNIVERSITY
OF THESSALONIKI



Municipality of Nastes



The project is co-funded by the European Regional Development Fund and by national funds of the countries participating in the Interreg V-A “Greece – Bulgaria 2014 -2020” Cooperation Programme

MUNICIPALITY OF BLAGOEVGRAD (PB4) AND PROJECT GREEN_CREW

Activities foreseen for implementation by 31.12.2018

- **Preparation of a Tender procedure for selection of contractor with subject:**
"Preparation of Report, Guidelines and Evaluation study, with three Lots: Lot № 1: Preparation of evaluation and efficiency assessment report for the Social cooperative enterprise (SCE) enrolment in the utilization of the "green wastes"; Lot № 2: Development of guidelines on maximizing the environmental and socioeconomic benefits of social cooperative enterprising network; Lot № 3: Development and delivery of social impact evaluation study"
- **Preparation of a Tender procedure for selection of contractor with subject:**
"Organization of a public awareness campaign on the SCE concept as well bio-waste composting"



ARISTOTLE
UNIVERSITY
OF THESSALONIKI



Municipality of Nastes



MUNICIPALITY OF BLAGOEVGRAD (PB4) AND PROJECT GREEN_CREW

THANK YOU FOR THE ATTENTION!

Silvana Vancheva-Pishieva
Coordinator of Green_Crew Project
Municipality of Blagoevgrad
e-mail: svancheva@blgmun.com
tel.: +359 894 460 759



ARISTOTLE
UNIVERSITY
OF THESSALONIKI



Municipality of Nestos



The project is co-funded by the European Regional Development Fund and by national funds of the countries participating in the Interreg V-A "Greece – Bulgaria 2014 -2020" Cooperation Programme